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Michigan Department of Natural Resources
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Ingham County
P.0. Box 30028

Lansing, Michigan 48909
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11, DESCAIPTIVE TITLE QF APPLICANT'S PROJECT:

North Bronson Industrial Area
Remedial Investigation and Feasibility Study

12. AREAS AFFECTED 8Y PROJECT (cill@s. counues. sta(es. #(C.)

Bronson, Michgan

V005934-01

EPA Region 5 Records Ctr.
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Cooperative Agreement V005934-01 Amendment: North Bronson Industrial Area

NORTH BRONSON INDUSTRIAL AREA
REMEDIAL INVESTIGATION/FEASIBILITY STUDY
PROGRAM NARRATIVE

Amendment Overview:

The Remedial Investigation (RI) for this site has been completed and an RI
Report was provided to the agencies in 1993. The state contractor is
currently evaluating potential remedial alternatives for use at the site. A
draft Alternatives Array was submitted on July 6, 1994. This document screens
the full range of potential remedial alternatives and pares them down to a
select few which are most appropriate for the North Bronson site. Upon
finalizing this Alternatives Array document, the contractor will proceed with
a detailed analysis of the remaining alternatives and the Feasibility Study
will proceed to completion. Based upon this, a Proposed Plan will be
developed and a Record of Decision will be prepared.

An additional $40,000 is requested to allow the Michigan Department of Natural
Resources to complete this project through the Proposed Plan and Record of
Decision. Due to the project duration extending beyond what was anticipated,
the state costs will be greater than originally estimated. However, please
note that this is the first request for additional state personnel costs since
the inception of this Cooperative Agreement, and it is expected that this will
be the last increase necessary. No additional contractual costs are being
requested, nor are any anticipated in the future. A reduction of $14,000 in
budgeted contractual costs reflects the actual amount of the project
assignment to the state contractor. Finally, at the request of the U.S.
Environmental Protection Agency, two additional tasks have been added for
Draft Proposed Plan and Draft Record of Decision.
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Cooperative Agreement V005934-01 Amendment: North Bronson Industrial Area

NORTH BRONSON INDUSTRIAL AREA
REMEDIAL INVESTIGATION/FEASIBILITY STUDY
TASK SCHEDULE
REVISED 7/15/94

TASKS COMPLETED: STATUS AND ESTIMATED COST
(Includes both state costs
and contractual costs.)

1. Site Description & Previous Tasks 1-3 were completed in 1988
Investigations prior to undertaking the initial
phase of the Remedial Investigation.
Estimated Costs $80,000

2. Preliminary Evaluation of Sources

3. Development of Project Plans

4. Phase [ Remedial Investigation Task 4 completed in November 1988.
Estimated Cost $370,000

5. Phase II Remedial Investigation Task 5 completed in December 1991.
Estimated Cost $350,000

6. Remedial Investigation Report Task 6 completed in July 1993,
Estimated Cost $165,000

7. Baseline Risk Assessment Task 7 completed in July 1993.

Estimated Cost $95,000

TASKS ONGOING OR YET TO START:

Note: Community Relations will be performed as appropriate within the other
tasks. Likewise, the funding for community relations is included in the
revised budgets for each task. Two new tasks for Draft Proposed Plan and
Draft Record of Decision have been added at the request of the U.S. EPA.

Target Target

Initiation Completion Estimated
TASK: (Month-Year)  (Month-Year) Cost
8. Develop Remedial Alternatives 7/94 12/94 $120,000

S Draft BS

9. Feasibility Study Report 12/94 7/95 $150,000
10. Compile Administrative Record 12/94 12/95 $10,000
11. Draft Proposed Plan 7/95 10/95 $30,000
12. Final Proposed Plan 10/95 11/95 $20,000
13. Draft Record of Decision 11/95 12/95 $20,000
14. Record of Decision (ROD) 12/95 12/95 $20,000
15. Post-ROD and Closeout 12/95 4/96 $10,000

TOTAL ESTIMATED COST $1,440,000
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Cooperative Agreement V005934-01 Amendment:

North Bronson Industrial Area

APPLICATION FOR FEDERAL ASSISTANCE (Short Form) V005934-01
PART II - BUDGET DATA North Bronson
FY94 Q4 RI/FS (L)
OBJECT CLASS  CURRENT APPROVED  CHANGE  NEW OR REVISED
CATEGORIES BUDGET REQUESTED BUDGET
1. PERSONNEL | $100,000.00] $34,239.00]  $134,239.00
2. FRINGES | $25,000.00] $14,760.00] $39,760.00
3. TRAVEL | $7,000.00] s200.00 $7,200.00
4. EQUIPMENT | so.00 s0.00 $0.00
5. SUPPLIES | $3,000.00 $69.00] §3,069.00
6. CONTRACTUAL |  $1,240,000.00]  ($14,000.00)]  $1,226,000.00
7. CONSTRUCTION | so.00 s0.00 $0.00
8. OTHER | $3,000.00]  (52,500.00)] $500.00
9. TOTAL DIRECT |  $1,378,000.00] $32,768.00]  $1,410,768.00
10. INDIRECT | §22,000.00] §7,232.00] $29,232.00
11. ToTAL | $1,400,000.00] $40,000.00]  $1,440,000.00
12. FEDERAL SHARE |  $1,400,000.00] $40,000.00]  $1,440,000.00
13. NON-FEDERAL SHARE | s0.00f s0.00f $0.00
14. PROGRAM INCOME | | |
15. DETAIL ON INDIRECT COSTS:
TYPE OF RATE (mark one box) [ ] PROVISIONAL [ 1 PREDETERMINED
[x] FINAL [ 1 FIXED
RATE 14.76 % BASE $48,999.00 TOTAL AMOUNT $ 7,232.25
PART III
PROGRAM NARRATIVE STATEMENT
(Attach additional sheets, if necessary)
See attached narrative.
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